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November 13, 1997

Mr. William E. Muno, Director
Superfund Division

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, lllinois 60604

Dear Mr. Muno:

Enclosed is the third annual Minnesota Pollution Control Agency (MPCA) 1997 Enforcement
Deferral Pilot Project (Pilot) Report. The report assesses the MPCA’s success in meeting
targeted site milestone dates for Fiscal Year (FY) 1997 (Tables 1A & B), provides individual site
status updates and includes a schedule (Table 2) for FY 1998 site milestone dates.

The MPCA is committed to continuing this working relationship with U.S. Environmental
Protection Agency Region V to demonstrate full accountability for state enforcement lead over
thirteen federal sites. Although some site milestone dates were missed, the Pilot includes some
complex site clean-up situations and the MPCA feels it has made good progress on remediating
the Pilot sites. The results continue to serve as good justification for state authorization of the
federal Superfund program in Minnesota. The MPCA looks forward to the continuation of the
Pilot.

Gary Eddy will continue as the MPCA’s point of contact for the Pilot. Please have your staff
contact him at (612) 296-7758 if they have any questions regarding the third annual report.

Sincerely,
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Leatsone?, Pt g
Richard J. Sahdberg, Manager "

Site Response Section
Ground Water and Solid Waste Division
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Enclosure

cc: J.P. Singh, U.S. Environmental Protection Agency, Remedial Response Section 5

520 Lafayette Rd. N.; St. Paul, MN 55155-4194; (612) 296-6300 (Voice); (612) 282-5332 (TTY)
Regional Offices: Duluth « Brainerd * Detroit Lakes * Marshall « Rochester
Ejual Opportunity Employer « Printed on recycled paper containing at least 20% fibers from paper recycled by consumers.



ENFORCEMENT DEFERRAL PILOT
Minnesota Pollution Control Agency
Annual Report

Reporting Period: FY 97 October 1, 1996 - September 30, 1997

Site: Nutting Truck & Caster Co. Activity:  Long-Term O & M

Location:  Faribault, Minnesota Enforcement Document: Consent Order

dated September 22, 1987

Resoonsible Parties:  The Nutting Company aka Prairie Avenue Leasing, Ltd.

MPC A Site Team:

Project Manager: Maureen Johnson
Technical Analyst:  Jim Lundy

Cn-Site Inspector:  Steve Schoff

Public Information Officer: Galynn Nordstrom
Quality Assurance Officer:  Luke Charpentier
Sipervisor: Beth Aschinger

Work Accomplished During the Reporting Period

N milestones were set for this past year for the Nutting Truck & Caster Company (Nutting) site
urder ‘he Enforcement Deferral Pilot Project as agreed between the MPCA and EPA. The next
m lestone is the second Five-Year Review which was planned due March 31, 1999. A review of
the Five-Year Review trigger point indicates the second Five-Year Review is actually due

March 31, 1998, because the construction of the pump out was completed at the end of 1987. A
date ot'March 21, 2004, is listed for the Final Close Out Report, with the understanding that
tkese tpes of sites ére not easily nor accurately predictable. If the MPCA staff decides the site
has not met closure requirements, a new date will be recommended.

Tae Nutting site rem edy was selected prior to the enforcement deferral pilot. The currently
active part of the remedy is pump out and discharge to Crocker’s Creek under a National
Polluzant Discharge Elimination System permit. The MPCA staff reviews and approves the
operatinn and maintenance reports. On January 6, 1997, the MPCA staff requested modifications
to 21e submitted December 1996 Revised Monitoring Plan. The Nutting consultant reports that
the response to the modifications requested is in the hands of the Nutting attorney because of
acditional cost concerns. The MPCA staff reviewed the “Second Half 1996 Report” January 23,
1997. A new MPCA . staff hydrogeologist, Jim Lundy, was assigned to the Nutting site. The



MPCA staff received the “First Half 1997 Report” for the Nutting site submitted on July 28,
1997. The MPCA staff assisted EPA in CERCLIS 3 SCAP submittals, construction completion
verification and Five-Year Review verification.

No direc! evidence exists at this time that supports enforcement action against Nutting as a
potential Responsible Party for the Faribault Municipal Well Field Contamination (Faribault)
site. Review of files of potential sources in addition to the Nutting site is continuing.

The 1994 Five-Year Review recommended a determination be made about continuing remedy
protectiveness for the Nutting site. Work toward this end has progressed with completion by the
MPCA Preliminary Assessment/Site Inspection Unit of the Extended Site Investigation for the
Faribault site and preparation by the Minnesota Department of Health (MDH) of a draft health
consultation for that site. At the Nutting site, the levels of trichloroethene (TCE) in the ground
water have been below the Nutting site-specific clean-up standard of 50 micrograms per liter
(ng/1) TCE, although the Five-Year Review noted this is higher than the maximum contaminant
level of 5 pg/l.

Problems Encountered During the Reporting Period

RP2M institutionalization at MPCA was suspended due to database transmission difficulties and
the onset of CERCLIS 3.

Corrective Measures Taken or Planned

The project manager works with Delores Maxey at EPA for her input to CERCLIS 3 of requested
changes.

Actions Targeted or Planned for Next Reporting Period
The second Five-Year Review is a milestone set for the coming reporting period. The MPCA
and MDH staff will confirm whether or not exposures are likely to be occurring related to the

Nuttin 2 site. Recommendations in the final Nutting Site Review and Update will be considered
in future actions. Coordination with the Faribault site activities will continue.

Prepared by:  Maureen Johnson Date:  October 21, 1997
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